



Project Features

- Pump Stations
- Constructed Floodwalls & Levees
- Bridge Modifications
- Unconstructed Floodwalls & Levees
- Nonstructural Flood Proofing



Green Brook Flood Risk Management Project

Middlesex and Somerset Counties, New Jersey
 Segments CHBD (18 March 2019)
 Assumes Funding of \$30M FED & \$10M NON-FED



Construction Award Sequence #1 Segment C-2 Contract 1 (FY18) #2 Segment C-2 Option 2 (FY19) #3 Non-Structural (FY19) #4 Segment C-1 (FY19) #5 Segments C-2 Contract 2 & H Contract 1 (FY20)	#6 Segments C-2 Contract 3 & H Contract 2 (FY21) #7 Segment C-3 (FY22) #8 Segments C-4 (FY22) #9 Segments B-4, C-5 & PS (FY22) #10 Non-Structural (FY23) #11 Segments C & D (FY23-24)
---	--